
Alice Yeh/R2/USEPA/US To

cc
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Subject PR/NB Bi-weekly conf call w/MPI & Beth

Meeting

Date 08/30/2005
Time 09:30:00 AM to 11:00:00 AM
Chair Alice Yeh

Invitees
Required
Optional

FYI
Location

Reminders to raise:  Malcolm Pirnie not to talk to Corps-NY District about the CERCLA project. 

Agenda for Bi-Weekly PR/NB Progress Call 
Modeling 

PR 

NB 

Risk Assessment 

PR 

NB 

HDE/CSM - Upate/Current Activities/Next Milestones 

2005 Fieldwork - PR 

Contract/subcontracts 

Permits/Access 

Physical Logistics 

Work Plan 

Field Application - PREmis 

Field Tasks - Update/Milestones 

Hi-res coring 

Lo-res coring 

Water Quality 

2005 Fieldwork - NB 

Contract/subcontracts 

Permits/Access 

PRP Work Plan  

EPA Work Plans and QAPP  

Field Application - NBmis 

Field Tasks - Update/Milestones 

Bathymetry 

SPI 

Lo-res cores  

EPA Split Sampling  

PR Completed/Ongoing Fieldwork - Status 



Hydrodynamic data transfer  and surveys  

Sedflume 

Microcosm 

Geophysical Survey 

Other data uploads to PREmis 

NB Completed/Ongoing Fieldwork - Status (if any) 

2006 Fieldwork - PR 

Planning Documents - FSP 2 

Dundee Dam 

Other Requirements 

2006 Fieldwork - NB 

Risk assessment 

Model WP 

Phase 2 sediment cores 

Preliminary Feasibility Evaluation 

Community Involvement 

Documents 

Upcoming Meetings 

Schedule 

Action Items 


